WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1123660
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 08-28-10 through 09-24-10
Task Order Period of Performance: 02-06-09 through 12-31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,265,922.57 (95.58 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

e NOTE: In August, the Project Manager inadvertently charged one (1) hour to Subtask PP.04 instead of
Subtask PP.03 for routine project management. The transfer of one (1) hour is reflected in this month’s
invoice.

Task 2 - Community Involvement (CR)

e The Project Manager, Senior Engineer, and Community Relations Specialist prepared for and attended a
public meeting on August 31, 2010.

¢ The Community Relations Specialist and support staff prepared for the public meeting.

e The Community Relations Specialist arranged for a court recorder to prepare transcripts, arranged for a
rental room for the meeting, and mailed out transcripts to EPA.

Task 3 - Field Investigation / Data Acquisition (FI)

e The Project Scientist and two Technicians performed groundwater sampling.
The Contracts Administrator revised subcontractor tasking documents.

The Project Manager coordinated field activities.

e An Equipment Specialist worked on PCARD approval to process expenses.

Task 5 - Analytical Support and Data Validation (AN)
e The Project Manager coordinated laboratory assignments.

Task 6 - Data Evaluation (DE)

e The Project Manager, Senior Statistician, Project Hydrogeologist, Sr. Technician, and Staff Engineer
prepared annual 2009 groundwater monitoring report.

e The Project Manager and Senior Technician prepared a summary of 104(e) responses.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)
e The Sr. Technician filed the RI/FS.
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EP-S9-08-04
Omega OU02 RI/FS

Task 13 - Post RI/FS Support (PR)

e The Project Manager and two Senior Engineers prepared draft responses to GSWC letter with
comments on the RI/FS and PP.

e The Project Manager and Senior Engineer prepared slides for WDR meeting.

e The Project Manager attended a telecon with DTSC/RWQCB on September 22, 2010 and WDR meeting
on September 13, 2010.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Project expenditures have exceeded 85% of the Task Order funding. The funds remaining are adequate for
project activities for the rest of the current Period of Performance.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008

September, 2010

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period:  8/28/2010 through  9/24/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 35.30 5,680.58 31.00 5,349.00 -4.30 -331.58
PP.03 PROJECT MANAGEMENT 14.00 2,083.72 207.60 34,950.44 264.00 40,601.00 56.40 5,650.56
PP.04 SITE SPECIFIC PLANS -1.00 -205.04 64.00 9,733.10 172.00 22,208.00 108.00 12,474.90
CR COMMUNITY INVOLVEMENT 34.10 5,909.09 78.00 12,127.61 80.00 12,740.00 2.00 612.39
FI FIELD INVESTIGATION/DATA ACQUISITION 244.60 31,209.80 1,792.60 334,020.94  1,579.00 347,626.00 -213.60 13,605.06
AN ANALYTICAL SUPPORT/DATA VALIDATION 1.00 205.04 131.80 19,096.56 410.00 58,754.00 278.20 39,657.44
DE DATA EVALUATION 195.80 26,664.30  1,517.40 239,542.92  1,484.00 219,515.00 -33.40 -20,027.92
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 4.00 545.00 1.00 114.02
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 282.00 88,414.00 282.00 88,414.00
RR RIREPORT 0.00 61.00 520.30 75,226.77 269.00 36,585.00 -251.30 -38,641.77
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85 871.00 145,251.00 -649.40  -128,191.85
FS FS REPORT 0.50 391.40 380.10 60,153.72 294.00 45,384.00 -86.10 -14,769.72
PR POST RI/FS SUPPORT 36.00 7,381.44 275.80 54,076.49 764.00 149,731.00 488.20 95,654.51
(6(0] TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,340.00 36.00 4,340.00
Totals: 525.00 73,700.75  7,403.70 1,265,922.57  7,454.00 1,324,489.00 50.30 58,566.43






REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 4.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 7.00 175.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

NGUYEN, CRYSTAL 5.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.20 10.20

DAISEY, SHANNON 2.30

ESQUIVEL, ROSA | 4.80 39.50

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 13.00 1,878.68 277.00 46,688.76 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 1



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
NANDA, NIDHI 0.50
TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 13.00 1,878.68 306.90 50,089.11 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 1,878.68 50,364.12 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 7.00 7.00
PERINA, TOMAS 10.00 22.00
FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist 8.60 11.50
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
HSU, NANCY 6.50 31.50
TAYLOR, LEANNE MICHELLE 1.00
DAISEY, SHANNON Administrative and Clerical 1.50
LANCE, JOEL 2.00 2.50
TOTAL, PRIME DIRECT LABOR 34.10 5,716.61 78.00 11,795.13 80.00 11,386.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 34.10 5,716.61 78.00 11,795.13 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 192.48 332.48 1,354.00
SUBTOTAL, TASK 2 COSTS 5,909.09 12,127.61 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

BLASCO, JOHN CALVERT 3.00

CAVIL, RICHARD 6.00

PERINA, TOMAS 6.00 114.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 25.00 263.00

MEKURIA, TEWODROS 4.00

SKEITH, BRIAN P 5.00

SUN, KERANG 4.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00

HERNANDEZ, ROBERT 176.00

MATHUR, VIKAS 17.00

MAYRY, MATTHEW 32.00

NGUYEN, CRYSTAL 2.00 20.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 0.10 2.50

LADEAU, MICHAEL 11.00

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

VOLLMAR, GERALD ANDREW 0.50

PALM, MICHAEL SCOTT Technician 92.00 332.00

CIZAN, KIM Administrative and Clerical 3.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 7



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
CLARK, SUSAN ELAINE 0.40 0.60
DAISEY, SHANNON 1.50
ESQUIVEL, ROSA | 0.50
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 2.70
TOTAL, PRIME DIRECT LABOR 125.50 11,746.49 1,341.70 156,758.51 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 9



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00
DUNCAN, DAVID FARLEY 2.00
LEE, ELAINE CHAN 5.00
TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
LOPEZ, SARAH Senior Technician 8.50
LOPEZ, SARAH Administrative and Clerical 4.10 4.10
TOTAL, TEAM SUB DIRECT LABOR 410 302.99 231.90 25,539.36

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 11



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 115.00 194.00
TOTAL, TEAM SUB DIRECT LABOR 115.00 13,787.35 194.00 23,061.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 244.60 25,836.83 1,792.60 208,788.78 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 5,372.97 125,232.16 171,041.00
SUBTOTAL, TASK 3 COSTS 31,209.80 334,020.94 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 25.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 5.00
JABLONSKI, DANIEL R 27.50
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00
NGUYEN, CRYSTAL 6.00
POWERS, KIMBERLY 0.50
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
BAILEY, TRAVIS Senior Technician 1.50
CLARK, SUSAN ELAINE Administrative and Clerical 1.00
LANCE, JOEL 0.80
PRENTICE, BRITTANY 0.50
TOTAL, PRIME DIRECT LABOR 1.00 205.04 74.80 11,969.07 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 19.00
TOTAL, TEAM SUB DIRECT LABOR 19.00 2,146.43

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
LOPEZ, SARAH Senior Technician 20.30
LOPEZ, SARAH Administrative and Clerical 9.30
TOTAL, TEAM SUB DIRECT LABOR 38.00 4,048.66

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 16



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.00 205.04 131.80 18,164.16 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_labor) 932.40
SUBTOTAL, TASK 5 COSTS 205.04 19,096.56 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 17



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist
CHUANG, YUEH 1.00
GRIGORIEFF, MIKE 8.00
PERINA, TOMAS 35.00 452.00
TURNER, ALTA 8.00 43.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00
JABLONSKI, DANIEL R 56.00
SUN, KERANG 5.00 457.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
MADER, SARAH 33.00
MAYRY, MATTHEW 2.00
NGUYEN, CRYSTAL 5.00
POWERS, KIMBERLY 8.80
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00
BAILEY, TRAVIS Senior Technician 1.00
FRANCUZ, KIMBERLEY A 0.80 1.00
VOLLMAR, GERALD ANDREW 0.90
CLARK, SUSAN ELAINE Administrative and Clerical 470
DAISEY, SHANNON 0.50
HILL, JARED 0.20
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 48.80 9,696.83 1,086.10 189,494.50 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
DODS, DEVON 5.50
MADER, SARAH 24.00
TOTAL, TEAM SUB DIRECT LABOR 34.50 3,897.47

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 19



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30

MA, TAIN-SHING 108.00 161.50

TOTAL, TEAM SUB DIRECT LABOR 108.00 12,200.76 247.80 27,760.80

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 20



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 39.00 149.00
TOTAL, TEAM SUB DIRECT LABOR 39.00 4,675.71 149.00 17,669.22

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 21



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 195.80 26,573.30 1,517.40 238,821.99 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_labor) 91.00 720.93
SUBTOTAL, TASK 6 COSTS 26,664.30 239,542.92 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 22



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 4.00 545.00
SUBTOTAL, TASK 7 COSTS 430.98 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 24



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 61.00 627.07
SUBTOTAL, TASK 9 COSTS 61.00 75,226.77 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 25



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 26



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 273,442.85 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 96.00
PERINA, TOMAS 65.00
HAMMERSCHMIDT, MARK Project Engineer/Scientist/Specialist 28.40
HANSON, SUSAN E 10.60
SANDERS, BEVERLY 14.00
SUN, KERANG 7.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 450
RATHER, MICHELLE 0.30
LAMONT, WENDY Senior Technician 17.10
VOLLMAR, GERALD ANDREW 0.50 1.80
WRIGHT, LINDA A 63.80
DIAZ, FROILAN Administrative and Clerical 5.40
LANCE, JOEL 52.00
TOTAL, PRIME DIRECT LABOR 0.50 59.95 376.90 58,644.41 294.00 43,813.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 29



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

CO

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 0.50 59.95 380.10 58,997.79 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_labor) 331.45 1,155.93 1,571.00
SUBTOTAL, TASK 12 COSTS 391.40 60,153.72 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 30



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 2.00 2.00
GRIGORIEFF, MIKE 6.00 61.00
PERINA, TOMAS 28.00 163.00
BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00
HANSON, SUSAN E 1.40
JABLONSKI, DANIEL R 11.00
SUN, KERANG 4.00
GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00
NGUYEN, CRYSTAL 5.00
LAMONT, WENDY Senior Technician 1.00
WRIGHT, LINDA A 340
TOTAL, PRIME DIRECT LABOR 36.00 7,381.44 257.80 50,734.65 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 31



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: DAHL ENVIRONMENTAL ASSOCIATES Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
DAHL, THOMAS Principal Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 2,118.33

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI
Action Code: co
Operable Unit: 02
TO Type: FIXED RATE
Type Site:
Task Order Status: ON-GOING
Performance Based: No

POST RI/FS SUPPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 7,381.44 275.80 53,869.71 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 206.78 2,704.00
SUBTOTAL, TASK 13 COSTS 7,381.44 54,076.49 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 34



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 35



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 525.00 67,651.85 7,403.70 1,135,956.70 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 5,525.72 52,285.55 45,015.00
TOTAL, TRAVEL 523.18 13,663.75 18,058.00
TOTAL, SUBPOOL 61,554.39 157,475.00
TOTAL, SUBPOOL PROFIT 2,462.18 6,299.00
TASK ORDER TOTAL 73,700.75 1,265,922.57 1,324,489.00

Average Hourly Rate 140.38 170.99

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 36



REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 607.55 10,197.78

Field Equipment 0.00 3,712.20

Mail/Courier/Freight 4,657.43 24,983.65

Other 20.98 12,576.40

Reproduction 239.76 414.83
Total, CH2M HILL INC ODCs 5,525.72 51,884.86

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 2



REPORT 1A Task Order Supplemental Detail Report - Travel
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/28/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/24/10
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/10
Region: 9 Performance Based: No Invoice Number: 20
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PERINA, TOMAS Riverside, CA Los Angeles, CA 8/25/2010 8/25/2010 64.00 0.00 0.00 27.00 91.00]State agency meeting in EPA offices
FREEMAN, KELLIE DEANE Los Angeles, CA Whittier, CA 8/31/2010 8/31/2010 26.50 0.00 0.00 0.00 26.50]attended public meeting
JABLONSKI, DANIEL R Los Angeles, CA Whittier, CA 8/31/2010 | 8/31/2010 22.00 0.00 0.00 0.00 22.00|Field investigation
PERINA, TOMAS Riverside, CA Whittier, CA 8/31/2010 8/31/2010 52.50 0.00 0.00 0.00 52.50]public meeting
PERINA, TOMAS Riverside, CA Whittier, CA 9/1/2010 9/1/2010 0.00 0.00 15.60, 0.00 15.60]public meeting
JABLONSKI, DANIEL R Los Angeles, CA Whittier, CA 9/10/2010 9/10/2010 0.00 0.00] 0.00 1.58 1.58|Field investigation
PERINA, TOMAS Riverside, CA Lakewood, CA 9/13/2010 9/13/2010 61.00 0.00 0.00 0.00 61.00|meeting at DWR
Total, CH2M HILL INC Travel Costs 226.00 0.00 15.60 28.58 270.18
CFEST INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
JUNG, HUN LOS ANGELES, CA WHITTIER/IRVINE, CA 8/30/2010 9/15/2010 253.00 0.00 0.00 0.00 253.00|]OMEGA SAMPLING SUPPORT
Total, CFEST INC Travel Costs 253.00 0.00 0.00 0.00 253.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







REPORT 2T

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 1,878.68 1,878.68
2 CR 5,716.61 97.88 94.60 5,909.09
3 FI 25,836.83 5,096.39 276.58 31,209.80
5 AN 205.04 205.04
6 DE 26,573.30 91.00 26,664.30
9 RR 61.00 61.00
12 FS 59.95 331.45 391.40
13 PR 7,381.44 7,381.44
Task Order Subtotal
Subpool Profit 0.00
TOTAL 67,651.85 5,525.72 523.18 0.00 0.00 73,700.75

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 1



Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 50,089.11 275.01 50,364.12
2 CR 11,795.13 237.88 94.60 12,127.61
3 FI 208,788.78 49,675.22 11,540.37 61,554.39 331,558.76
5 AN 18,164.16 932.40 19,096.56
6 DE 238,821.99 60.34 660.59 239,542.92
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 53,869.71 206.78 54,076.49
Task Order Subtotal
Subpool Fee 2,462.18
TOTAL 1,135,956.70 52,285.55 13,663.75 61,554.39 2,462.18 1,265,922.57

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

8/28/10

9/24/10

10/20/10

20

Monthly Progress

Page 2



1034-115

S o rors PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO.
4 Treasury FRM 2000 020

SERVICES OTHER THAN PERSONAL

Financial Management
Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY

Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-0ct-10

SCHEDULE NO.

EP-S9-08-04

CONTRACT NUMBER AND DATE

PAID BY

REQUISITION NUMBER AND DATE

by: /(/Vﬁ/:zﬁ

PAYEE'S CH2M HILL, Inc.
NAME P.0O. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
L —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
8/28/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
9/24/2010 Cost $73,700.75
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $73,700.75

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification."

that

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below)

TOTAL

JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] PARTIAL BY?
[ FINAL
|:| PROGRESS |TITLE Amount verified:correct for
[] ADvANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)
< |CASH DATE PAYEE®
.l
" When stated in foreign currency, insert name of currency. PER
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer”, as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 021

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC
OMEGA 0U02 RI/FS

Reporting Period From: 08/28/2010

MAJOR COST ELEMENTS:

Labor Category

Principal Engineer/Scientist/Specialist
Senior Engineer/Scientist/Specialist
Project Engineer/Scientist/Specialist
Staff Engineer/Scientist/Specialist
Junior Engineer/Scientist/Specialist

Senior Technician
Technician
Administrative and Clerical

TOTAL LABOR
Other ODCs
Travel
Subpool

TOTAL NON-LABOR

Subpool Profit
TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER

CH2M HILL INC

CH2M Hill Affiliates

Team Subcontracts
CFEST INC
CLEAR CREEK HYDROLOGY INC
CRITIGEN LLC
DAHL ENVIRONMENTAL ASSOCIATES
E2 CONSULTING ENGINEERS INC

ENVIRONMENT INTERNATIONAL GOVERNMENT LTD

Total Team Subcontracts

Voucher No. 20
To: 09/24/2010
HOURS AMOUNTS
Current Cumulative Current Cumulative
0.0 43.0 $0.00 $10,015.11
110.0 2,833.0 $22,554.40 $576,019.38
38.6 1,563.9 $6,054.02 $242,969.93
116.5 1,675.3 $13,161.01 $186,550.13
0.0 77.0 $0.00 $6,354.81
155.4 593.4 $18,630.91 $70,677.66
92.0 381.0 $6,327.76 $26,012.98
12.5 237.1 $923.75 $17,356.70
525.0 7,403.7 $67,651.85 $1,135,956.70
$5,525.72 $52,285.55
$523.18 $13,663.75
$0.00 $61,554.39
$6,048.90 $127,503.69
$0.00 $2,462.18
$73,700.75 $1,265,922.57
$73,700.75
$42,480.94 $1,113,429.40
$0.00 $4,460.56
$18,716.06 $41,384.08
$0.00 $0.00
$0.00 $12,257.25
$0.00 $2,325.11
$12,503.75 $92,066.17
$0.00 $0.00
$31,219.81 $148,032.61
$73,700.75 $1,265,922.57

TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information ***

Prj#

386743




	A. Expenditure Limit $1,265,922.57 (95.58 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	 NOTE: In August, the Project Manager inadvertently charged one (1) hour to Subtask PP.04 instead of Subtask PP.03 for routine project management. The transfer of one (1) hour is reflected in this month’s invoice.
	Task 2 - Community Involvement (CR)
	 The Project Manager, Senior Engineer, and Community Relations Specialist prepared for and attended a public meeting on August 31, 2010.
	 The Community Relations Specialist and support staff prepared for the public meeting.
	 The Community Relations Specialist arranged for a court recorder to prepare transcripts, arranged for a rental room for the meeting, and mailed out transcripts to EPA.
	Task 3 - Field Investigation / Data Acquisition (FI)
	 The Project Scientist and two Technicians performed groundwater sampling.
	 The Contracts Administrator revised subcontractor tasking documents.
	 The Project Manager coordinated field activities.
	 An Equipment Specialist worked on PCARD approval to process expenses.
	Task 5 - Analytical Support and Data Validation (AN)
	 The Project Manager coordinated laboratory assignments.
	Task 6 - Data Evaluation (DE)
	 The Project Manager, Senior Statistician, Project Hydrogeologist, Sr. Technician, and Staff Engineer prepared annual 2009 groundwater monitoring report.
	 The Project Manager and Senior Technician prepared a summary of 104(e) responses.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	 The Sr. Technician filed the RI/FS.
	Task 13 - Post RI/FS Support (PR)
	 The Project Manager and two Senior Engineers prepared draft responses to GSWC letter with comments on the RI/FS and PP.
	 The Project Manager and Senior Engineer prepared slides for WDR meeting.
	 The Project Manager attended a telecon with DTSC/RWQCB on September 22, 2010 and WDR meeting on September 13, 2010.
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Project expenditures have exceeded 85% of the Task Order funding. The funds remaining are adequate for project activities for the rest of the current Period of Performance.
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